COUNTY AGENDA REQUEST

Department:	Public Works / SPLOST	Presenter(s):	Phil Mallon
Meeting Date:	Thursday, May 24, 2012	Type of Request:	New Business

Wording for the Agenda:

Consideration of staff's request to approve the proposed Project Framework Agreement between Fayette County and the Georgia Department of Transportation (GDOT) for the replacement of the McIntosh Road bridge over the Flint River (SPLOST Project Number B-6), and authorization for the Chairman to sign the agreement contingent upon the County Attorney's review.

Background/History/Details:

The attached Project Framework Agreement (PFA) establishes the Preconstruction Engineering responsibilities of Fayette County and the Georgia Department of Transportation (GDOT) for the bridge replacement project on McIntosh Road at the Fayette-Spalding County border. As this project progresses, additional Specific Activity Agreements for Right-of-Way, Utility Relocation, Testing, and Construction will be provided.

A copy of the Project Framework Agreement is attached as backup, and the GDOT reference number for this project is BRSLB-1059-00 (002), PID 331650.

What action are you seeking from the Board of Commissioners?

Approval of staff's request to approve the proposed Project Framework Agreement between Fayette County and the Georgia Department of Transportation (GDOT) for the replacement of the McIntosh Road bridge over the Flint River (SPLOST Project Number B-6), and authorization for the Chairman to sign the agreement contingent upon the County Attorney's review.

If this item requires funding, please describe:

Funding for Preconstruction Engineering responsibilities is available from the Special Purpose Local Option Sales Tax (SPLOST) 321 category; specifically SPLOST Project Number B-6.

Has this request been considered within the past two years?	No	If so, when?	
Is Audio-Visual Equipment Required for this Request?*	No	Backup Provided with Request?	Yes

**** All audio-visual material must be submitted to the County Clerk's Office no later than 48 hours prior to the meeting. It is also your department's responsibility to ensure all third-party audio-visual material is submitted at least 48 hours in advance.***

Approved by Finance	Yes	Reviewed by Legal	Yes
Approved by Purchasing	Not Applicable	County Clerk's Approval	Yes
Administrator's Approval	Yes		

Staff Notes:

Keith Golden, P.E., Commissioner

GEORGIA DEPARTMENT OF TRANSPORTATION

One Georgia Center, 600 West Peachtree Street, NW
Atlanta, Georgia 30308
Telephone: (404) 631-1000

McIntosh Bridge (B-6)

October 5, 2011

The Honorable Herbert E. Frady , Chairman
Fayette County Board of Commissioners
140 Stonewall Avenue West
Fayetteville, GA 30214-2198

Dear Chairman Frady:

Enclosed is the Project Framework Agreement (PFA) detailing Preliminary Engineering commitments for Project BRSLB-1059-00(002), Fayette / Spalding Counties, PID 331650-. This project will replace the existing bridge on CR 360 / Mcintosh Rd., east of Brooks, at the Flint River. As outlined in the PFA, the Department is partially funding the construction using state and federal sources. In addition to providing PE, Fayette County is expected to provide right of way, utility relocation, testing and partial construction funding for the project. Construction on this project is currently proposed for FY 2013.

Please review the attached agreement and if satisfactory, execute the (3) originals, and return them to this office. Once received, I will forward for GDOT signatures and then send you a copy of the fully executed agreement for your file. As mentioned in the PFA, additional Specific Activity Agreements for Right of Way, Utility Relocation, Testing and Construction will be sent at the appropriate time.

Should you have any questions about items contained in this agreement, please contact Jack Reed at (706) 646-6982.

Sincerely,

David B. Millen

David B. Millen, P.R.L.S.
District Engineer

DBM:AJR
Enclosures (3)
cc: Bob Rogers, w/attachment
Jeremy T. Busby

RECEIVED
OCT 13 2011
PUBLIC WORKS

SPLOST B-6

Keith Golden, P.E., Commissioner

GEORGIA DEPARTMENT OF TRANSPORTATION
One Georgia Center, 600 West Peachtree Street, NW
Atlanta, Georgia 30308
Telephone: (404) 631-1000

Returned to GDOT 2-9-2012 PJM

January 19, 2012

The Honorable Herbert E. Frady , Chairman
Fayette County Board of Commissioners
140 Stonewall Avenue West
Fayetteville, GA 30214-2198

Dear Chairman Frady:

Enclosed is a revised Attachment A for the Project Framework Agreement (PFA) detailing Preliminary Engineering commitments for Project BRSLB-1059-00(002), Fayette / Spalding Counties, PID 331650-. This project will replace the existing bridge on CR 360 / Mcintosh Rd., east of Brooks, at the Flint River. As outlined in the PFA, the Department is partially funding the construction using federal sources. In addition to providing PE, Fayette County is expected to provide right of way, utility relocation, testing and partial construction funding for the project. Construction on this project is currently proposed for FY 2013.

Please review the attached revised Attachement A and if satisfactory, initial the (3) originals, and return them to this office. Once received, I will forward to our GDOT Atlanta office. They will replace the existing Attachment A within the PFA Fayette County has signed. Once the revised PFA has been executed by GDOT and returned to me, I will send you a copy of the fully executed agreement for your file. As mentioned in the PFA, additional Specific Activity Agreements for Right of Way, Utility Relocation, Testing and Construction will be sent at the appropriate time.

Should you have any questions about items contained in this agreement, please contact Jack Reed at (706) 646-6982.

Sincerely,

David B. Millen

David B. Millen, P.R.L.S.
District Engineer

DBM:AJR
Enclosures (3)
cc: Bob Rogers, w/attachment
Jeremy T. Busby

RECEIVED
FEB 01 2012
PUBLIC WORKS

AGREEMENT

BETWEEN

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

AND

LOCAL GOVERNMENT NAME

FOR

TRANSPORTATION FACILITY IMPROVEMENTS

This Framework Agreement is made and entered into this _____ day of _____, 20____, by and between the DEPARTMENT OF TRANSPORTATION, an agency of the State of Georgia, hereinafter called the "DEPARTMENT", and **Fayette County,** acting by and through its Board of Commissioners, hereinafter called the "LOCAL GOVERNMENT".

WHEREAS, the LOCAL GOVERNMENT has represented to the DEPARTMENT a desire to improve the transportation facility described in Attachment A, attached and incorporated herein by referance and hereinafter referred to as the "PROJECT"; and

WHEREAS, the LOCAL GOVERNMENT has represented to the DEPARTMENT a desire to participate in certain activities including the funding of certain portions of the PROJECT and the DEPARTMENT has relied upon such representations; and

WHEREAS, the DEPARTMENT has expressed a willingness to participate in certain activities of the PROJECT as set forth in this Agreement; and

WHEREAS, the DEPARTMENT has provided an estimated cost to the LOCAL GOVERNMENT for its participation in certain activities of the PROJECT; and

WHEREAS, the Constitution authorizes intergovernmental agreements whereby state and local entities may contract with one another "for joint services, for the provision of services, or for the joint or separate use of facilities or equipment; but such contracts must deal with activities, services or facilities which the parties are authorized by law to undertake or provide." Ga. Constitution Article IX, §III, ¶I(a).

NOW THEREFORE, in consideration of the mutual promises made and of the benefits to flow from one to the other, the DEPARTMENT and the LOCAL GOVERNMENT hereby agree each with the other as follows:

1. The LOCAL GOVERNMENT has applied for and received "Qualification Certification" to administer federal-aid projects. The GDOT Local Administered Project (LAP) Certification Committee has reviewed, confirmed and approved the certification for the Local Government to develop federal project(s) within the scope of its certification using the DEPARTMENT'S Local Administered Project Manual procedures. The Local Government shall contribute to the PROJECT by funding all or certain portions of the PROJECT costs for the preconstruction engineering (design) activities, hereinafter referred to as "PE", all reimburseable utility relocations, all non-reimburseable utilities owned by the LOCAL GOVERNMENT, railroad costs, right of way acquisitions and construction, as specified in Attachment A, attached hereto and incorporated herein by reference. In addition, the September

17, 2010 Planning Office memorandum titled "Preliminary Engineering Oversight for Project Managers/Project Delivery Staff", outlines the five (5) conditions when the local government will be requested to fund the PE oversight activities at 100%. Attached as Attachment "C" and incorporated herein by reference. Expenditures incurred by the LOCAL GOVERNMENT prior to the execution of this AGREEMENT or subsequent funding agreements shall not be considered for reimbursement by the DEPARTMENT. PE expenditures incurred by the LOCAL GOVERNMENT after execution of this AGREEMENT shall be reimbursed by the DEPARTMENT once a written notice to proceed is given by the DEPARTMENT.

2. The DEPARTMENT shall contribute to the PROJECT by funding all or certain portions of the PROJECT costs for the PE, right of way acquisitions, reimbursable utility relocations, railroad costs, or construction as specified in Attachment A and if none of the five (5) conditions apply from the Planning Office memorandum dated September 17, 2010.

3. The DEPARTMENT shall provide a PE Oversight Estimate to the LOCAL GOVERNMENT, attached as Attachment "D" and incorporated herein by reference. The LOCAL GOVERNMENT will be responsible for providing 100% of the DEPARTMENT's PE Oversight Estimate by or before Right of Way Authorization for LOCAL LET PROJECTS.; The LOCAL GOVERNMENT will be responsible for providing 100% of the amount stated DEPARTMENT's PE Oversight Estimate by or before Construction Authorization for GDOT LET PROJECTS.

If the PE Oversight estimate exceeds $50,000, a minimum of $50,000 will be required to be paid at the time of the Project Framework Agreement execution. The

remaining PE Oversight balance shall be provided by the LOCAL GOVERNMENT to the DEPARTMENT by or before Right of Way Authorization or at any time if PE funds are depleted within $5,000.00 of the available funds encumbered for LOCAL LET PROJECTS.; The remaining PE Oversight balance will be provided by the LOCAL GOVERNMENT to the DEPARTMENT by or before Construction Authorization for GDOT LET PROJECTS.

4. It is understood and agreed by the DEPARTMENT and the LOCAL GOVERNMENT that the funding portion as identified in Attachment "A" of this Agreement only applies to the PE. The Right of Way and Construction funding estimate levels as specified in Attachment "A" are provided herein for planning purposes and do not constitute a funding commitment for right of way and construction. The DEPARTMENT will prepare LOCAL GOVERNMENT Specific Activity Agreements for funding applicable to Right of Way or Construction when appropriate.

Further, the LOCAL GOVERNMENT shall be responsible for repayment of any expended federal funds if the PROJECT does not proceed forward to completion due to a lack of available funding in future PROJECT phases, changes in local priorities or cancellation of the PROJECT by the LOCAL GOVERNMENT without concurrence by the DEPARTMENT.

5. In accordance with Georgia Code 32-2-2, The LOCAL GOVERNMENT shall be responsible for all costs for the continual maintenance and operations of any and all sidewalks and the grass strip between the curb and sidewalk within the PROJECT limits. The LOCAL GOVERNMENT shall also be responsible for the

continual maintenance and operation of all lighting systems installed to illuminate any roundabouts constructed as part of this PROJECT. Furthermore, the LOCAL GOVERNMENT shall also be responsible for the maintaining of all landscaping installed as part of any roundabout constructed as part of this PROJECT.

6. Both the LOCAL GOVERNMENT and the DEPARTMENT hereby acknowledge that Time is of the Essence. It is agreed that both parties shall adhere to the schedule of activities currently established in the approved Transportation Improvement Program/State Transportation Improvement Program, hereinafter referred to as "TIP/STIP". Furthermore, all parties shall adhere to the detailed project schedule as approved by the DEPARTMENT, attached as Attachment B and incorporated herein by reference. In the completion of respective commitments contained herein, if a change in the schedule is needed, the LOCAL GOVERNMENT shall notify the DEPARTMENT in writing of the proposed schedule change and the DEPARTMENT shall acknowledge the change through written response letter; provided that the DEPARTMENT shall have final authority for approving any change.

If, for any reason, the LOCAL GOVERNMENT does not produce acceptable deliverables in accordance with the approved schedule, the DEPARTMENT reserves the right to delay the PROJECT's implementation until funds can be re-identified for right of way or construction phases, as applicable.

7. The LOCAL GOVERNMENT shall certify that the regulations for "CERTIFICATION OF COMPLIANCES WITH FEDERAL PROCUREMENT

REQUIREMENTS, STATE AUDIT REQUIREMENTS, and FEDERAL AUDIT REQUIREMENTS" are understood and will comply in full with said provisions.

8. The LOCAL GOVERNMENT shall accomplish the PE activities for the PROJECT. The PE activities shall be accomplished in accordance with the DEPARTMENT's Plan Development Process hereinafter referred to as "PDP", the applicable guidelines of the American Association of State Highway and Transportation Officials, hereinafter referred to as "AASHTO", the DEPARTMENT's Standard Specifications Construction of Transportation Systems, and all applicable design guidelines and policies of the DEPARTMENT to produce a cost effective PROJECT. Failure to follow the PDP and all applicable guidelines and policies will jeopardize the use of Federal Funds in some or all catagories outlined in this agreement, and it shall be the responsibility of the LOCAL GOVERNMENT to make up the loss of that funding. The LOCAL GOVERNMENT's responsibility for PE activities shall include, but is not limited to the following items:

a. Prepare the PROJECT Concept Report and Design Data Book in accordance with the format used by the DEPARTMENT. The concept for the PROJECT shall be developed to accommodate the future traffic volumes as generated by the LOCAL GOVERNMENT as provided for in paragraph 7b and approved by the DEPARTMENT. The concept report shall be approved by the DEPARTMENT prior to the LOCAL GOVERNMENT beginning further development of the PROJECT plans. It is recognized by the parties that the approved concept may be updated or modified by the LOCAL GOVERNMENT as required by the DEPARTMENT and re-approved by the

DEPARTMENT during the course of PE due to updated guidelines, public input, environmental requirements, Value Engineering recommendations, Public Interest Determination (PID) for utilities, utility/railroad conflicts, or right of way considerations.

b. Prepare a Traffic Study for the PROJECT that includes Average Daily Traffic, hereinafter referred to as "ADT", volumes for the base year (year the PROJECT is expected to be open to traffic) and design year (base year plus 20 years) along with Design Hour Volumes, herainafter referred to as "DHV", for the design year. DHV includes morning (AM) and evening (PM) peaks and other significant peak times. The Study shall show all through and turning movement volumes at intersections for the ADT and DHV volumes and shall indicate the percentage of trucks on the facility. The Study shall also include signal warrant evaluations for any additional proposed signals on the PROJECT.

c. Prepare environmental studies, documentation, reports and complete Environmental Document for the PROJECT along with all environmental re-evaluations required that show the PROJECT is in compliance with the provisions of the National Environmental Policy Act or the Georgia Environmental Policy Act as per the DEPARTMENT's Environmental Procedures Manual, as appropriate to the PROJECT funding. This shall include any and all archaeological, historical, ecological, air, noise, community involvement, environmental justice, flood plains, underground storage tanks, and hazardous waste site studies required. The completed Environmental Document approval shall occur prior to Right of Way funding

authorization. A re-evaluation is required for any design change es described in Chapter 7 of the Environmental Procedures Manual. In addition, a re-evaluation document approval shall occur prior to any Federal funding authorizations if the latest approved document is more than 6 months old. The LOCAL GOVERNMENT shall submit to the DEPARTMENT all studies, documents and reports for review and approval by the DEPARTMENT, the FHWA and other environmental resource agencies. The LOCAL GOVERNMENT shall provide Environmental staff to attend all PROJECT related meetings where Environmental issues are discussed. Meetings include, but are not limited to, concept, field plan reviaws and value engineering studies.

d. Prepare all PROJECT public hearing and public information displays and conduct all required public hearings and public information meetings with appropriate staff in accordance with DEPARTMENT practice.

e. Perform all surveys, mapping, soil investigations and pavement evaluations needed for design of the PROJECT as per the appropriate DEPARTMENT Manual.

f. Perform all work required to obtain all applicable PROJECT permits, including, but not limited to, Cemetery, TVA and US Army Corps of Engineers permits, Stream Buffer Variances and Federal Emergency Management Agency (FEMA) approvals. The LOCAL GOVERNMENT shall provide all mitigation required for the project, including but not limited to permit related mitigation. All mitigation costs are considered PE costs. PROJECT permits and non-construction related mitigation must be obtained and completed 3

months prior to the scheduled let date. These efforts shall be coordinated with the DEPARTMENT.

g. Prepare the stormwater drainage design for the PROJECT and any required hydraulic studies for FEMA Floodways within the PROJECT limits. Acquire of all necessary permits associated with the Hydrology Study or drainage design.

h. Prepare utility relocation plans for the PROJECT following the DEPARTMENT's policies and procedures for identification, coordination and conflict resolution of existing and proposed utility facilities on the PROJECT. These policies and procedures, in part, require the Local Government to submit all requests for existing, proposed, and relocated facilities to each utility owner within the project area. Copies of all such correspondence, including executed agreements for reimbursable utility/railroad relocations, shall be forwarded to the DEPARTMENT's Project Manager and the District Utilities Engineer and require that any conflicts with the PROJECT be resolved by the LOCAL GOVERNMENT. If it is determined that the PROJECT is located on an on-system route or is a DEPARTMENT LET PROJECT, the LOCAL GOVERNMENT and the District Utilities Engineer shall ensure that permit applications are approved for each utility company in conflict with the project. If it is determined through the DEPARTMENT's Project Manager and State Utilities Office during the concept or design phases the need to utilize Overhead/Subsurface Utility Engineering, hereinafter referred to as "SUE", to obtain the existing utilities, the LOCAL

GOVERNMENT shall be responsible for acquiring those services. SUE costs are considered PE costs.

i. Prepare, in English units, Preliminary Construction plans, Right of Way plans and Final Construction plans that include the appropriate sections listed in the Plan Presentation Guide, hereinafter referred to as "PPG", for all phases of the PDP. All drafting and design work performed on the project shall be done utilizing Microstation V8i and InRoads software respectively using the DEPARTMENT's Electronic Data Guidelines. The LOCAL GOVERNMENT shall further be responsible for making all revisions to the final right of way plans and construction plans, as deemed necessary by the DEPARTMENT, for whatever reason, as needed to acquire the right of way and construct the PROJECT.

j. Prepare PROJECT cost estimates for construction, Right of Way and Utility/railroad relocation along with a Benefit Cost, hereinafter referred to as "B/C ratio" at the following project stages: Concept, Preliminary Field Plan Review, Right of Way plan approval (Right of Way cost only), Final Field Plan Review and Final Plan submission using the applicable method approved by the DEPARTMENT. The cost estimates and B/C ratio shall also be updated annually if the noted project stages occur at a longer fraquency. Failure of the LOCAL GOVERNMENT to provide timely and accurate cost estimates and B/C ratio may delay the PROJECT's implementation until additional funds can be identified for right of way or construction, as applicable.

k. Provide certification, by a Georgia Registered Professional Engineer, that the Design and Construction plans have been prepared under the guidance of the professional engineer and are in accordance with AASHTO and DEPARTMENT Design Policies.

l. Provide certification, by a Level II Certified Design Professional that the Erosion Control Plans have been prepared under the guidance of the certified professional in accordance with the current Georgia National Pollutant Discharge Elimination System.

m. Provide a written certification that all appropriate staff (employees and consultants) involved in the PROJECT have attended or are scheduled to attend the Department's PDP Training Course. The written certification shall be received by the Department no later than the first day of February of every calendar year until all phases have been completed.

9. The Primary Consultant firm or subconsultants hired by the LOCAL GOVERNMENT to provide services on the PROJECT shall be prequalified with the DEPARTMENT in the appropriate area-classes. The DEPARTMENT shall, on request, furnish the LOCAL GOVERNMENT with a list of prequalified consultant firms in the appropriate area-classes. The LOCAL GOVERNMENT shall comply with all applicable state and federal regulations for the procurement of design services and in accordance with the Brooks Architect-Engineers Act of 1972, better known as the Brooks Act, for any consultant hired to perform work on the PROJECT.

10. The DEPARTMENT shall review and has approval authority for all aspects of the PROJECT provided however this review and approval does not relieve the LOCAL GOVERNMENT of its responsibilities under the terms of this agreement. The DEPARTMENT will work with the FHWA to obtain all needed approvals as deemed necessary with information furnished by the LOCAL GOVERNMENT.

11. The LOCAL GOVERNMENT shall be responsible for the design of all bridge(s) and preparation of any required hydraulic and hydrological studies within the limits of this PROJECT in accordance with the DEPARTMENT's policies and guidelines. The LOCAL GOVERNMENT shall perform all necessary survey efforts in order to complete the hydraulic and hydrological studies and the design of the bridge(s). The final bridge plans shall be incorporated into this PROJECT as a part of this Agreement.

12. The LOCAL GOVERNMENT unless otherwise noted in attachment "A" shall be responsible for funding all LOCAL GOVERNMENT owned utility relocations and all other reimbursable utility/railroad costs. The utility costs shall include but are not limited to PE, easement acquisition, and construction activities necessary for the utility/railroad to accommodate the PROJECT. The terms for any such reimbursable relocations shall be laid out in an agreement that is supported by plans, specifications, and itemized costs of the work agreed upon and shall be executed prior to certification by the DEPARTMENT. The LOCAL GOVERNMENT shall certify vie written letter to the DEPARTMENT's Project Manager and District Utilities

Engineer that all Utility owners' exsiting and proposed facilities are shown on the plans with no conflicts 3 months prior to advertising the PROJECT for bids and that any required agreements for reimbursable utility/railroad costs have been fully executed. Further, this certification letter shall state that the LOCAL GOVERNMENT understands that it is responsible for the costs of any additional reimbursable utility/railroad conflicts that arise during construction.

13. The DEPARTMENT will be responsible for all railroad coordination on DEPARTMENT Let and/or State Route (On-System) projects; the LOCAL GOVERNMENT shall address concerns, comments, and requirements to the satisfaction of the Railroad and the DEPARTMENT. If the LOCAL GOVERNMENT is shown to LET the construction in Attachment "A" on off-system routes, the LOCAL GOVERNMENT shall be responsible for all railroad coordination and addressing concerns, comments, and requirements to the satisfaction of the Railroad and the DEPARTMENT for PROJECT.

14. The LOCAL GOVERNMENT shall be responsible for acquiring a Value Engineering Consultant for the DEPARTMENT to conduct a Value Engineering Study if the total estimated PROJECT cost is $10 million or more. The Value Engineering Study cost is considered a PE cost. The LOCAL GOVERNMENT shall provide project related design data and plans to be evaluated in the study along with appropriate staff to present and answer questions about the PROJECT to the study team. The LOCAL GOVERNMENT shall provide responses to the study recommendations indicating whether they will be implemented or not. If not, a valid

response for not implementing shall be provided. Total project costs include PE, right of way, and construction, reimbursable utility/railroad costs.

15. The LOCAL GOVERNMENT, unless shown otherwise on Attachment A, shall acquire the Right of way in accordance with the law and the rules and regulations of the FHWA including, but not limited to, Title 23, United States Code; 23 CFR 710, et. Seq., and 49 CFR Part 24 and the rules and regulations of the DEPARTMENT. Upon the DEPARTMENT's approval of the PROJECT right of way plans, verification that the approved environmental document is valid and current, a written notice to proceed will be provided by the DEPARTMENT for the LOCAL GOVERNMENT to stake the right of way and proceed with all pre-acquisition right of way activities. The LOCAL GOVERNEMENT shall not proceed to property negotiation and acquisition whether or not the right of way funding is Federal, State or Local, until the right of way agreement named "Contract for the Acquisition of Right of Way" prepared by the DEPARTMENT's Office of Right of Way is executed between the LOCAL GOVERNMENT and the DEPARTMENT Failure of the LOCAL GOVERNMENT to adhere to the provisions and requirements specified in the acquisition contract may result in the loss of Federal funding for the PROJECT and it will be the responsibility of the LOCAL GOVERNMENT to make up the loss of that funding. Right of way costs eligible for reimbursement include land and improvement costs, property damage values, relocation assistance expenses and contracted property management costs. Non reimbursable right of way costs include administrative expenses such as appraisal, consultant, attorney fees and any in-house property management or staff expenses. The LOCAL GOVERNMENT shall

certify that all required right of way is obtained and cleared of obstructions, including underground storage tanks, 3 months prior to advertising the PROJECT for bids.

16. The DEPARTMENT unless otherwise shown in Attachment "A" shall be responsible for Letting the PROJECT to construction, solely responsible for executing any agreements with all applicable utility/railroad companies and securing and awarding the construction contract for the PROJECT when the following items have been completed and submitted by the LOCAL GOVERNMENT:

a. Submittal of acceptable PROJECT PE activity deliverables noted in this agreement.

b. Certification that all needed rights of way have been obtained and cleared of obstructions.

c. Certification that the environmental document is current and all needed permits and mitigation for the PROJECT have been obtained.

d. Certification that all Utility/Railroad facilities, existing and proposed, within the PROJECT limits are shown, any conflicts have been resolved and reimbursable agreements, if applicable, are executed.

If the LOCAL GOVERNMENT is shown to LET the construction in Attachment "A", the LOCAL GOVERNMENT shall provide the above deliverables and certifications and shall follow the requirements stated in Chapters 10, 11, 12 and 13 of the DEPARTMENT's Local Administered Project Manual. The LOCAL GOVERNMENT shall be responsible for providing qualified construction oversight with their personnel or by employing a Consultant firm prequalified in Area Class 8.01 to perform construction oversight. The LOCAL GOVERNMENT shall be responsible

for employing a GDOT prequalified consultant in area classes 6.04a and 6.04b for all materials testing on the PROJECT, with the exception of field concrete testing. All materials testing, including field concrete testing shall be performed by GDOT certified technicians who are certified for the specific testing they are performing on the PROJECT. The testing firm(s) and the individual technicians must be submitted for approval prior to Construction.

17. The LOCAL GOVERNMENT shall provide a review and recommendation by the engineer of record concerning all shop drawings prior to the DEPARTMENT review and approval. The DEPARTMENT shall have final authority concerning all shop drawings.

18. The LOCAL GOVERNMENT agrees that all reports, plans, drawings, studies, specifications, estimates, maps, computations, computer files and printouts, and any other data prepared under the terms of this Agreement shall become the property of the DEPARTMENT if the PROJECT is being let by the DEPARTMENT. This data shall be organized, indexed, bound, and delivered to the DEPARTMENT no later than the advertisement of the PROJECT for letting. The DEPARTMENT shall have the right to use this material without restriction or limitation and without compensation to the LOCAL GOVERNMENT.

19. The LOCAL GOVERNMENT shall be responsible for the professional quality, technical accuracy, and the coordination of all reports, designs, drawings, specifications, and other services furnished by or on behalf of the LOCAL

GOVERNMENT pursuant to this Agreement. The LOCAL GOVERNMENT shall correct or revise, or cause to be corrected or revised, any errors or deficiencies in the reports, designs, drawings, specifications, and other services furnished for this PROJECT. Failure by the LOCAL GOVERNMENT to address the errors, omissions or deficiencies within 30 days of notification shall cause the LOCAL GOVERNMENT to assume all responsibility for construction delays and supplemental agreements caused by the errors and deficiencies. All revisions shall be coordinated with the DEPARTMENT prior to issuance. The LOCAL GOVERNMENT shall also be responsible for any claim, damage, loss or expense, to the extent allowed by law thel is attributable to errors, omissions, or negligent acts related to the designs, drawings, specifications, and other services furnished by or on behalf of the LOCAL GOVERNMENT pursuant to this Agreement.

20. The DEPARTMENT shall be furnished with a copy of all contracts and agreements between the LOCAL GOVERNMENT and any other agency or contractor associated with construction activities. The DEPARTMENT's Project Manager shall be the primary point of contact unless otherwise specified.

21. The LOCAL GOVERNMENT shall provide the DEPARTMENT with a detailed project schedule that reflects milestones, deliverebles with durations for all pertinent activities to develop critical path elements. An electronic project schedule shall be submitted to the Project Manager after execution of this agreement.

This Agreement is made and entered into in FULTON COUNTY, GEORGIA, and shall be governed and construed under the laws of the State of Georgia.

The covenants herein contained shall, except as otherwise provided, accrue to the benefit of and be binding upon the successors and assigns of the parties hereto.

IN WITNESS WHEREOF, the DEPARTMENT and the LOCAL GOVERNMENT have caused these presents to be executed under seal by their duly authorized representatives.

DEPARTMENT OF TRANSPORTATION

BY: _____
Commissioner

ATTEST:

_____
Treasurer

LOCAL GOVERNMENT NAME

BY:

_____
Name
Title

Signad, saaled and delivered this _____ day of _____, 20__, in the presence of:

_____
Witness

_____
Notary Public

This Agreement approved by Local Government, the _____day of _____, 20__.

Attest

_____
Name and Tille

FEIN: _____

2/8/2012

Attachment "A" Funding Sources and Distribution

Project No.: BRSLB-1059-00(002), PI NO 331650- FAYETTE / SPALDING

Attach "Project Manager" Project Charging Form for Approval

Preliminary Engineering Phase I

	Preliminary Engineering - Phase I					GDOT Oversight for PE (Phase I)[2]			Preliminary Engineering Grand Total (Phase I)[2]	
	Percentage	PE Amount	Maximum PE Participation Amount ($)	Participant	PE Activity Sponsor	Percentage	Amount	Participant	Percentage	Amount
1	0%	$0.00	$0.00	Federal	Local Government	80%	$50,312.00	Federal	14%	$50,312.00
2	0%	$0.00	$0.00	State		20%	$12,578.00	State	3%	$12,578.00
3	100%	$300,000.00	N/A	Local		0%	$0.00	Local	83%	$300,000.00
4	0%	$0.00	$0.00	Other		0%	$0.00	Other	0%	$0.00
Total	100%	$300,000.00				0%	$62,890.00		100%	$362,890.00

Right of Way Phase II

	Right of Way - Phase II					
	Percentage	ROW Amount	Maximum ROW Participation Amount ($)	Participant	Acquisition By:	Acquisition Fund By:
1	0%	$0.00	$0.00	Federal	Local Government	Local Government
2	0%	$0.00	$0.00	State		
3	100%	$99,596.49	N/A	Local		
4	0%	$0.00	$0.00	Other		
Total	100%	$99,596.49				

Utility Phase IV

Utility Relocation - Phase IV	
Utility Funding By:	Railroad Funding By:
Local Government	Local Government
100%	100%

Construction Phase III

	Construction - Phase III				
	Percentage	CST Amount	Maximum CST Participation Amount ($)	Participant	Letting By:
1	76.9%	$2,239,171.00	$2,239,171.00	Federal	GDOT
2	0.0%	N/A	N/A	State	
3	23.1%	$672,870.95	N/A	Local	
4	0.0%	$0.00	$0.00	Other	
Total	100.0%	$2,912,041.95			

Construction Oversight Phases V & VI

GDOT Oversight for CST (Phase III)[2]	
Testing (Phase V) Funding By:	Inspection (Phase VI) Funding By:
Local Government	Local Government
100%	100%

Summary of Phases II Through III

	Grand Total - Phases II through III			
	Percentage	CST Amount	Maximum ROW Participation Amount ($)	Participant
1	76.9%	$2,239,171.00	$0.00	Federal
2	0.0%	$0.00	$0.00	State
3	23.1%	$672,870.95	N/A	Local
4	0.0%	$0.00	$0.00	Other
Total	100.0%	$2,912,041.95	$0.00	

The funding portion identified in Attachment "A" only applies to PE. The Right of Way and Construction funding estimates are provided for planning purposes and do not constitute a funding commitment for right of way and construction.

1. The Maximum allowable GDOT participating amounts for PE phase are shown above. Local Government will only be reimbursed the percentage of the invoiced amounts up to but not to accrued exceed the maximum amount indicated.

[2] GDOT Oversight for PE (Phase I) is detailed in Attachment "D".

[3] The GDOT Oversight check shall be remitted to the District Planning and Programming Engineer along with the signed Project Framework Agreement (PFA).

[4] Right-of-Way and Construction amounts shown are for budget planning purposes only.

NOTE: Separate GDOT P.O.s will be established for each funding phase.

ATTACHMENT "B" Project Timeline

331650- , Fayette / Spalding

Proposed Project Timeline



Annual Reporting Requirements

The Local Government shall provide a written status report to the Department's Project Manager with the actual phase completion date(s) and the percent complete/proposed completion date of incomplete phases. The written status report shall be received by the Department no later than the first day of February of every calendar year until all phases have been completed.

Attachment "C"

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE

OFFICE Planning

DATE September 17, 2010

FROM Angela T. Alexander, State Transportation Planning Administrator

TO Todd J. Long, PE, PTOE, Director of Planning
Gerald M. Ross, PE, Chief Engineer/Deputy Commissioner

SUBJECT Preliminary Engineering Oversight for Project Managers/Project Delivery Staff

Note: This memo supersedes the previous PE Oversight Memo, dated August 17, 2010. PE Oversight funding for Safe Route to School (SRTS) projects are eligible for PE Oversight funds, paid for with funding from the SRTS program. No other changes were made to the memo.

As you are aware, the Department is unable to continue funding PE oversight with 100% motor fuel funds due to the decline in motor fuel revenues. As a result, the Department needs an established procedure detailing the circumstances under which the Department will fund PE oversight with federal-aid funds (matched with state motor fuel funds) and when the Department will request that the local government/project sponsor fund the Department's expenses associated with PE oversight. The PE Oversight funds will be used to fund staff man-hours and any other associated expenses incurred by any GDOT employee working on the project. Please note that the process detailed below applies equally to routes both on and off the state highway system.

GDOT Funds PE Oversight with Federal-Aid:

The Department will fund PE oversight with federal-aid funds (and matching motor fuel funds), only if a subsequent project phase (ROW, UTL, CST) is programmed within the first 4 active years of the currently approved TIP/STIP. The source of federal-aid funds to be used for the PE oversight activities is as follows:

1) Projects on the National Highway System will use NHS funds (L050) to finance GDOT's PE oversight expenses

2) Projects *not* on the National Highway System but eligible for Surface Transportation Program (STP) funds, will follow one of the scenarios below:

   a) Projects in urban areas between 5,000 and 199,999 in population will use L200 funds (with MPO approval, if applicable)

   b) Projects in urban areas with a population greater than 200,000 will use L230 funds (with MPO approval)

   c) Projects in rural areas with a population less than 5,000 will use L250 funds

   d) The Department *may*, at the joint discretion of the Chief Engineer and Director of Planning, apply L240 funds to any federal-aid eligible project

3) Projects which have received an earmark in federal legislation, will use a portion of the earmark funding for GDOT's PE oversight expenses, pending MPO approval if applicable. (Note: earmark funded projects could receive PE oversight funding regardless of the funding being programmed within the first 4 active years of a currently approved TIP/STIP).

4) Projects funded with Safe Route to School (SRTS) funds will use SRTS funds to finance GDOT's PE oversight expenses, regardless of whether or not a subsequent phase of the project appears in the STIP/TIP.

GDOT Requests Local Government/Project Sponsor to Fund PE Oversight:

The Department will request that the local government fund PE oversight with 100% local funds under the following conditions:

1) A subsequent phase of the project is not programmed within the first 4 active years of the Currently approved TIP/STIP

2) The MPO has elected to not approve the use of L200 or L230 funds for GDOT's PE oversight expenses

3) The project is funded with CMAQ funds

4) The project is funded with an earmark identified in federal legislation and the local government/entity which secured the earmark (or MPO, if applicable) declines to allow GDOT to use a portion of the earmark for PE oversight expenses

5) The project is currently funded entirely with local funds; however, the local government intends to secure federal funding at a future date

Once the PE oversight process is implemented, it will be the responsibility of the GDOT Project Manager to work with the GDOT Office of Financial Management to establish an appropriate amount of federal-aid funded PE oversight funding, or work with the local government to secure locally sourced PE oversight funds.

If you approve of this process, please sign below. Once an acceptable process is developed and approved by both the Chief Engineer and Director of Planning, we will provide the finalized process to the Office of Program Control for distribution to the GDOT Project Managers and incorporation into future Project Framework Agreements. If you have any questions, please contact Matthew Fowler at 404-631-1777.

Approved: _____ 7/27/10
Todd I. Long, PE, PTOB, Director of Planning — Date

Approved: _____ 10/7/20
Gerald M. Ross, PE, Chief Engineer/Deputy Commissioner — Date

ATA:MF

0

Attachment "D"

PE Budget Estimate for Local Government Oversight

PI Number		Project Number	
County		Project Length	M
Project Manager		Project	
Project Type			
Project Description			

Expected Life of Pro years

		Estimate
Pro		
Co	ell	
Dat		
Pre		
Rw		

N/A

GDOT PE Budget Estimate for Local Government Oversight - Version 1.1 - May 2011

PI Number:

PE Budget Estimate for Local Government Oversight
Project Options

Below are the selected options for the project type at th

- [ ] Risk Factor
- [ ] Number of Bridges
- [ ] Number of Existing [illegible]zes Intersectio
- [ ] Number of New Si[illegible]d Intersection
- [ ] [illegible]mber of Inters
- [ ] [illegible]mber of Inter[illegible]es
- [ ] [illegible]ject Includ[illegible]way Lightin
- [ ] [illegible]ject Reque[illegible]ator
- [ ] [illegible]ject Incl[illegible]telligent Tr[illegible]ystem (ITS)
- [ ] [illegible]dge Pro[illegible]s a Roadwa[illegible]ponent

Roadw[illegible] Miles

Note. The pr[illegible] $10,000,000.00. Therefore, a Value Engineering study is required and is estimated [illegible] which is included in the total estimate above.