

FAYETTE COUNTY TRANSPORTATION COMMITTEE Meeting Minutes

July 9, 2024 at 1:30 PM

*Fayetteville City Hall
210 Stonewall Ave W., Fayetteville, GA 30214*

1. Call to Order – Maurice Ungaro @ 1:30 pm
2. Ascertainment of Quorum – Maurice Ungaro, Chirs Hindman, Martin Sas, David Borkowski, Phillip Trocquet, JT Rabun, Paola Kimbell
3. Approval of Agenda- Motion to accept agenda by Trocquet/Rabun was approved (7:0).
4. Approval of Meeting Minutes – Motion to accept June minutes by Trocquet/Hindman (7:0)
5. Report of Committee Members
 - a. Brooks – Maurice Ungaro, Brooks Town Manager
 - No update.
 - b. Fayette County – Paola Kimbell, Public Works
 - Hwy 85 traffic signal plans have been approved. Staff is continuing to work towards acquiring the required ROW and to combine projects with GDOT.
 - Hampton Road design update is still underway.
 - The Redwine Roundabout Punchlist has been compiled for submission to contractors. Remaining signage and stripping will be completed with the punch list items.
 - Redwine Path hybrid beacon has been installed. Currently awaiting Coweta Fayette EMC to energize the signal.
 - The County received temporary right of access entry and use from the last parcel owner for the Redwine Tunnel Project. Coordination is underway but a start date has not been finalized.
 - Veterans and Eastin design is underway. The goal is to have the project out to bid by this fall and completed by Q1 2026.

TRANSPORTATION COMMITTEE

Chair – Maurice Ungaro

Vice Chair – J.T. Rabun

Secretary – Martin Sas

FAYETTE COUNTY, GEORGIA

140 Stonewall Avenue West, Suite 100

Fayetteville, GA 30214

- Concept work for Banks and Ellis Road is underway

- c. Fayetteville - Chris Hindman, Director, Public Services
 - GDOT is working on road improvements along SR 85 S.
 - On July 15, 2024 the city will be resurfacing Grady Ave Roundabout.
- d. Peachtree City - David Borkowski, City Engineer
 - SR 54 and SR 74 Intersection Improvement project is ongoing. Peachtree City has requested updates from GDOT and will inform the committee as necessary.
 - The construction of the SR 54 pedestrian bridge at Lake Peachtree is ongoing. A ribbon cutting ceremony is projected for August 2024.
- e. Tyrone – Phillip Trocquet, Assistant Town Manager
 - Senoia Road will be closed to traffic on July 21, 2024, for installation of the crosswalk.
 - The mobility LCI Transportation plan concept and design proposal for multiuse trails is ongoing.
- f. Woolsey
 - No update.

- g. Fayette County Water System
 - No update.

- h. Fayette County Sheriff's Office
 - No update.

- 6. Public Comment
- 7. Unfinished Business
- 8. New Business
 - a. Review of Path/Sidewalk/Trail/Bike Future Projects – Step 1 (Kimbell)
- 9. Adjournment at 1:42 pm Rabun/Hindman (7:0)